Updated August 23,2022

Move Magazine
2023 PRODUCTION SCHEDULE (IDEAL)

Issue 1 Issue 2 Issue 3 Issue 4
PRINT pLoyi 2023 pLoyi 2023
Planning call 10h4/22 12/9/22 5/3/23 6/14/23
Feature story writing assignment sheets sent to AAMVA for review and approval =~ 10/21/22  12/16/22 5/10/23 6/22/23
Writing assignments sent to writers 10/28/22 12/27/22  5N7/23 6/29/23
Manuscripts sent to AAMVA 1/28/22  1/26/23 6423  7/27/23
AAMVA feedback on manuscripts due to GLC 12/5/22 2/2/23 6/22/23 8/3/23
All copy due from AAMVA revisions (if necessary) due to GLC 12/9/22 2/8/23 6/28/23 8/9/23
Ad Close Deadline 12/28/22 2/23/23 7/13/23 8/24/23
Bookmap created 12/29/22 2/24/23  7h7/23 8/25/23
1st proof to AAMVA 112/23 3/8/23 7/27/23 9/7/23
1st proof comments to GLC 118/23 3/13/23 8/1/23 9/12/23
Request updated mailing list from AAMVA 1/18/23 3N13/23 8/1/23 9/12/23
All ad materials due 118/23  3/13/23  8/1/23  9/12/23
Updated mailing list due to GLC 1/25/23  3/20/23 8/8/23 9/19/23
2nd proof to AAMVA 1/25/23 3/20/23 8/8/23 9/19/23
2nd proof comments to GLC 1/27/23 3/22/23 8/10/23 9/21/23
CEO Proof to AAMVA 12723 3/22/23 81123 9/22/23
CEO Proof comments to GLC 2/3/23  3/29/23 81723  9/28/23
Final proof sent to AAMVA 2/9/23 4[4/23 8/29/23  10/10/23
AAMVA approval of final proof 2/10/23 4/5/23 8/30/23  10/11/23
Files to printer 214/23  4/7/23 9/1/23  10/13/23
InSite online proof review/approve 2/15/23 4M/23 9/5/23 10/16/23
Publication ships* 22723 42123 9A5/23  10/26/23
Bulk Shipment Arrives at Event Venue 3/6/23 4/28/23  9[21/23 1//23
Event Start 3/8/23 5/2/23 9/26/23 11/6/23
Workshop & Region 4 Annual Int'l Region 3
Dates on this schedule that are missed by the AAMVA may result in a later in-home date Law Institute,  Conference, Conf, Conference,
and/or rush charges. March 8-9 San May 2-4 Sep26-28  November 6-8
Antonio Phoenix Madison Des Moines
Issue 1 Issue 2 Issue 3 Issue 4
WEB pLoyk pLoyk 2023 2023
Web exclusive content due from AAMVA 2N14/23 4N3/23 9/7/23 1018/23
Update homepage 2/21/23 4N17/23 91123  10/20/23
Ad Close Deadline 2/23/23  4/19/23 = 9/13/23 10/24/23
1st Review to AAMVA (Staging Site) 22423 4/20/23  9f14/23  10/25/23
1st Review comments to GLC 2/2823  4/24/23 9N18/23  10/27/23
All Ad Material Due 3/1/23  4/25/23  9/19/23 10/30/23
2nd Reveiw to AAMVA 3223 4/26/23  9/20/23  10/31/23
Final Review to AAMVA 3/6/23  4/28/23  9f22/23  11/2/23
AAMVA final approval of site 3/7/23 51/23 9/25/23 11/3/23
Go-Live 3/8/23 5/2/23 9/26/23 1/6/23
Workshop & Region 4 Annual Int'l Region 3
Dates on thisschedule that are missed by the AAMVA may result in a later in-home date “;::‘ér']”:g‘g:n C:A"SZTZe' Sei‘;rg_'zs Niszfrzr;’f:_'e

and/or rush charges. i ) ) !
Antonio Phoenix Madison Des Moines



